

Project Planning Phase


Project Planning Template

Date	9 September 2026
Student Name	Burada Laxmi Sai Priyanka
Project Name	Licensed Software Installation Request Management
Maximum Marks	

Product Backlog, Sprint Schedule and Estimation

Sprint	Functional Requirement (Epic)	User Story / Task	Story Points	Priority	Student Name
Sprint-1	Foundation	Create ServiceNow application structure, request records, required fields, and basic configuration.	5	High	Laxmi Sai Priyanka
Sprint-2	Catalog & Form	Create Licensed Software Installation Request catalog item, variables, and request form configuration.	6	High	Laxmi Sai Priyanka
Sprint-3	UI/UX	Configure a user-friendly catalog form, variable layout, labels, and portal presentation for requesters.	5	High	Laxmi Sai Priyanka
Sprint-4	Automation	Configure approval flow, Workflow Studio automation, software team assignment, and fulfillment tasks.	6	High	Laxmi Sai Priyanka
Sprint-5	Validation	Perform functional testing, approval/notification validation, SLA checks, and security/access verification.	4	High	Laxmi Sai Priyanka
Sprint-6	Deployment & Docs	Prepare update set/deployment evidence, final documentation, screenshots, results, and presentation material.	2	High	Laxmi Sai Priyanka

Sprint Schedule



Project Tracker

Work Item	Status	Validation
ServiceNow Application / Foundation	Completed	Application structure and core request configuration prepared.

Licensed Software Request Catalog	Completed	Catalog item created with required request details.
Catalog Variables	Completed	Software, requester, priority, justification, and related variables configured.
User-Friendly Catalog Form	Completed	Form layout and variable presentation validated for requesters.
Approval Process	Completed	Approval condition and approver routing configured.
Workflow Studio Automation	Completed	Request flow configured for approval, task creation, and fulfillment.
Software Installation Task	Completed	Fulfillment task assigned to the software support team.
Notifications	Completed	Approval and task/request notifications configured.
SLA / Service Configuration	Completed	Priority-based service/SLA configuration validated.
Testing & Security	Completed	Functional workflow, access, notification, and validation checks completed.
Deployment & Documentation	Completed	Update-set/deployment evidence and final project documentation prepared.